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SURVEYING & ENGINEERING ~

416 W. THIRD ST. » P.O. BOX 535 * OWENSBORO, KENTUCKY 42302

LAND DEVELOPMENT CONSULTANTS

TO:

FROM:

DATE:

MEMO
(Via U.S. Mail)

Jason K. Joice, Project Manager
Pittsburg Tank & Tower Co., Inc.
P.O. Box 40

Sebree, KY 42455

James R. Riney, PE, PS ﬁ&;—

February 8, 2005

West Daviess County Water District
Panther Tank Project

KIA No. WX21059009

SAI No. KY20031008-1511

PSC Case No. 2004-415

Dear Mr. Joice;

For the record, I will attempt to summarize and confirm the situation.

1) Bids were solicited and opened 19 October 2004.

270-683-7558 * FAX 270-683-9277

2.) Bid tabulations and a “conditional” letter of recommendation for Notice of Award were
issued by this office 20 October 2004 (recommending the low bid subject to State PSC and

KY KIA approvals).

3.) KIA has indicated that agency is in agreement with the award.

4.) The KY PSC issued notice dated 31 January 2005 that a decision may be issued within the

following 10-14 days.

5.) No Construction Contract has been issued to date.

6.) A final project completion date will be set when a Notice to Proceed is issued. The
completion date will have to be consistent with and relative to the Notice to Proceed (if said

notice is authorized for issue).

GOOD NEWS is we just received, earlier this morning, the PSC Order approving construction of this
project. A Notice of Award will also be issued today to your office. The project completion date will be addressed
accordingly in the subsequent Notice to Proceed.

We appreciate your concern and your patience.

Attachment

Copy:

Bill Higdon w/attachment

J.R. Gough, PSC w/attachment
Jerry Wuetcher, PSC w/attachment
John Covington, KIA w/attachment



Pittsburg Tank & Tower Co., Inc.

Corporate Headquarters Elevated Division

1 Watertank Place 1329 Hwy 41 North

P.O. Box 913 42419 P.O. Box 40 42455

Henderson, KY 42420 Sebree, KY 42455

Phone — 270-826-9000 Phone — 270-835-2600 Jason K. Joice

Fax -270-831-7025 Fax ~270-835-2600 Project Manager
5%‘)3, - NACE Certified Coating Inspector #8878
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HRG, PLLC 2/7/2005

Attention: Mr. Jim Riney, P.E.

416 West 3™ Street

Owensboro, KY 42301

Fax: (270) 683-9277
Regarding: Water Tank Completion Date

Mr. Riney,

This letter is to clarify completion date issues associated with the West Daviess County Water
District Potable Water Tank Project. We were notified of being the low bidder on this project around the
beginning of November, 2004. At that time we were instructed our completion date would be July, 2
2005. This would allow us eight months to complete this project. As of today, due to the fault of neither
of our companies, we have not received a contract or a Notice to Proceed.

This letter is purely to document the fact that we require a minimum of eight months of good
weather to complete this project. For example if we were to receive a contract today we would require a
completion date of 10/7/2005. If we do not receive a Notice to Proceed until March or April we may
require a Stop Work Order during the painting process due to weather concerns that we may face in the
winter.

In closing we appreciate you keeping us in the loop as to the proceedings for this project.
Although at this point in time we see it unforeseeable to complete your project by the 7/2/2005
completion date. If you have any questions please call or write.

Thank- You,

Jason K. Joice

Project Manager
NACE Certified Coating Inspector #8878



